Effectivelv IOW TO ND RECOVE 3-5 October 2022

Sheraton Imperial Hotel Kuala Lumpur

BENEFITS OF ATTENDING

- Determine root causes and assess risks and impact
- Develop a recovery approach and plan for troubled projects
- Provide leadership and engage stakeholders to turn project around
- Measure ongoing recovery status and deal with persistent pain points
- Implement recovery measures and proactive indicators
- Avoid troubled projects in the future

DELEGATES WILL RECEIVE

- Entitlement of 21PDUs (Professional Development Units)
- Comprehensive program materials
- Worksheets and essential assessment tools
- Hands-on case scenarios for discussions

Exclusive program by:







PMP, PMBOK and the Registered Education Provider logo are registered marks of the Project Management Institute, Inc.